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Meeting 

Highlights 

 

EPMO SDLC Workgroup  
  
DAY: Wednesday, October 12 , 2011  

TIME: 9:00 A.M. – 12:00 P.M.  

LOCATION:  DHHS Dix Campus/Anderson Bldg. Conf. #139 
 

Meeting Called By: SDLC Workgroup Members 

Meeting Purpose: Discuss recommended workflow with Sarah Porper, OSBM 

Attendees: 

 

Present: 

Beau Garcia, Department of Insurance 

Chris Cline, NC Community College System 

Gaye Mays, Statewide Enterprise Project Management Office 

Cheryl Ritter, Department of Transportation (via phone) 

Arun Kumar, Department of Health & Human Services 

 

Not in attendance: 

Ann Tyndall, Department of Public Instruction 

Ronda Jones, Department of Public Instruction 

Michele Jackson, Department of Revenue 

Carolyn Broadney, Department of Transportation 

Subha Sridharan, Department of Health & Human Services 

Guests: Sarah Porper, OSBM 

 
The team reviewed the agile development process and recommended workflow with Sarah Porper, 
OSBM to gain her feedback. Beau reviewed the burndown chart and product backlog 
documents/process.  Sarah was Ok with the process but expressed concerns with how the business 
case would be developed. Since agile development is not time bound, how can benefits be defined up 
front so that OSBM can approve the project? After much discussion it was determined that the business 
case would need to define benefits by module so that if the project was stopped before the entire vision 
was completed there would be benefits realized.  
 
Beau advised that the “pilot agile project”; he hoped would be approved has been postponed for 14 
months; however he does have an under $500K project that we could use to validate the process. We 
need to get feedback from Kathy Bromead if she believes this would be beneficial. Gaye will discuss with 
Kathy. 
 
The team determined that the review and discussion with Nevin Fouts and team regarding the 3002 
document was not in scope for this effort. 
 
The team agreed that the major effort for the team is complete until a pilot project can be implemented. 
We will keep the next meeting date of November 9, 2011 on the calendar and determine prior to the date 
if the meeting is necessary. 
 
New action item list: 
Discuss with Kathy Bromead if an under $500K project can be used to test the process - Gaye 
Follow-up with Kathy Bromead how to train/update the EPMO QA staff on agile processes – Gaye 
How soon can the new workflow be set up in the PPM Tool - Gaye 
 
 


